COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 05/ 2011

ESTI MATE SUMVARY 13:09: 11
CONTI D: C17847 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 17847- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 126.5 DAYS TI VE ALLOW 100 WORK DAYS
| 70 FLOYD HI LL OVERLAY PERCENT TIME:  126.50 ORI G TI ME ALLOW 100 WORK DAYS
PRQJIECT NO | MD703- 361
| 70 FLOYD HI LL OVERLAY
NAVE OF ROAD: 1- 70
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTCR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 12/ 05/ 2011 DATE TI ME STARTED 11/05/2010
10100 DALLAS STREET DATE LET 09/ 09/ 2010 DATE WORK BEGAN 11/ 05/ 2010
DATE AWARDED 09/ 27/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 18/ 2010 DATE ACCEPTED
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 11/ 05/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,480, 284. 60 PARTI Cl PATI NG $ 3,246, 484. 86 $ 244,989. 01
AWARD PROJECT AM: $ 3,172, 153. 70 NON PARTI Ol PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 28% TOTAL EARNI NGS 3,246, 484. 86 244, 989. 01
FUNDS AVAI LABLE: $ 233, 799. 74 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3, 246, 484. 86 244, 989. 01
TOTAL CLAI VB $ 0. 00 RETAI NAGE -47,582. 31 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,198, 902. 55 244, 989. 01
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 3,198, 902. 55 244, 989. 01
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 244, 989. 01

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17847-BI D ESTI MATE RUN 12/ 05/ 2011
PRQIECT: | MD703- 361 ESTI MATE NO 0008 13:09: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 164, 818. 000 164, 818. 000
SY 0. 000 0. 00
0. 90000 164, 818. 000 148, 336. 20
0010 202- 00250 *Renoval of Pavenent MarKking 1, 710. 000 579. 000
SF 1, 131. 000 2,488. 20
2.20000 1, 710. 000 3,762.00
0015 202-04002 C ean Cul vert 8. 000 8. 000
EACH 0. 000 0. 00
1, 850. 00000 8. 000 14, 800. 00
0020 203-01594 Conbi nati on Loader 235. 000 48. 000
HOUR 10. 000 1, 100. 00
110. 00000 58. 000 6, 380. 00
0025 203-02330 Labor er 220. 000 78. 000
HOUR 24.000 960. 00
40. 00000 102. 000 4, 080. 00
0030 208-00034 Gravel Bag 209. 000 159. 000
LF 50. 000 800. 00
16. 00000 209. 000 3, 344.00
0035 210-00090 *Reset Del i neat or 0. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0040 210-00425 Reset Bridge Railing 18. 000 18. 000
LF 0. 000 0. 00
21. 00000 18. 000 378.00
0045 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0050 210-04010 *Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0. 00
480. 00000 5. 000 2,400. 00
0055 210- 04050 *Adj ust Val ve Box 3. 000 3. 000
EACH 0. 000 0. 00

260. 00000 3. 000 780. 00



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17847-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO 0008 13:09: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 222. 660 222. 660
TON 0. 000 0. 00
180. 00000 222. 660 40, 078. 80
0065 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 21, 850. 300 21, 850. 300
TON 0. 000 0. 00
48. 00000 21, 850. 300 1, 048, 814. 40
0070 411-10255 Enul sified Asphalt (S| ow Setting) 13, 434. 000 13, 434. 000
GAL 0. 000 0. 00
2. 00000 13, 434. 000 26, 868. 00
0075 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
196, 000. 00000 1. 000 196, 000. 00
0085 627-00005 *Epoxy Pavenent MarKking 471. 000 0. 000
GAL 471. 000 26, 376. 00
56. 00000 471. 000 26, 376. 00
0086 627-01010 Preforned Plastic Pavenent Marking (Type 1)(Inlaid) Add 9, 993. 000 0. 000
Pref orned Pavenent Marking (Type |) (Inlaid) to Project
SF 9, 993. 000 92,635. 11
9. 27000 9, 993. 000 92,635. 11
0090 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 965. 000 954. 000
GAL 11. 000 341. 00
31. 00000 965. 000 29, 915. 00
0095 630-00000  *Fl aggi ng 3, 100. 000 2,907. 100
HOUR 61. 500 1,414.50
23. 00000 2,968. 600 68, 277. 80
0100 630- 00007 *Traffic Control Inspection 85. 000 61. 000
DAY 15. 000 2,475.00
165. 00000 76. 000 12, 540. 00
0105 630- 00012 *Traffic Control Management 140. 000 121. 000
DAY 5. 000 2, 600. 00
520. 00000 126. 000 65, 520. 00
0110 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 000 0. 00
260. 00000 3. 600 936. 00



CONTI D C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17847-BI D ESTI MATE RUN 12/ 05/ 2011
PRQIECT: | MD703- 361 ESTI MATE NO 0008 13:09: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 4. 500
EACH 0. 000 0. 00
77.00000 4.500 346. 50
0120 630-80341 *Construction Traffic Sign (Panel Size A) 29. 000 26.100
EACH 0. 000 0. 00
21. 00000 26. 100 548. 10
0125 630-80342 *Construction Traffic Sign (Panel Size B) 120. 000 102. 600
EACH 0. 000 0. 00
21. 00000 102. 600 2,154.60
0130 630-80343 *Construction Traffic Sign (Panel Size C 47.000 36. 900
EACH 0. 000 0. 00
21. 00000 36. 900 774.90
0135 630-80344 *Construction Traffic Sign (Special) 128. 000 93. 600
SF 0. 000 0. 00
16. 00000 93. 600 1, 497. 60
0140 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
yee) EACH 0. 000 0. 00
2,100. 00000 2.700 5,670. 00
0145 630- 80355 *Portabl e Message Sign Panel 4. 000 2.700
EACH 0. 000 0. 00
5, 100. 00000 2.700 13, 770. 00
0150 630- 80360 *Drum Channel i zi ng Devi ce 697. 000 627. 300
EACH 0. 000 0. 00
31. 00000 627. 300 19, 446. 30
0155 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0160 630-80364 *Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0165 630-80367 *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 000 0. 00

2, 050. 00000 1. 800 3, 690. 00



CONTI D C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17847-BI D ESTI MATE RUN 12/ 05/ 2011
PRQIECT: | MD703- 361 ESTI MATE NO 0008 13:09: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80370 Concrete Barrier (Tenporary) 700. 000 630. 000
LF 0. 000 0. 00
38. 00000 630. 000 23, 940. 00
0175 630- 80380 *Traffic Cone 546. 000 491. 400
EACH 0. 000 0. 00
6. 00000 491. 400 2,948. 40
0180 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 1, 020. 00
1, 020. 00000 1. 000 1, 020. 00
0185 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
2, 350. 00000 0. 900 2,115. 00
0190 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 800
(Tenporary)
EACH 0. 000 0. 00
7, 800. 00000 1.800 14, 040. 00
0195 630- 85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
83. 00000 0. 000 0. 00
0200 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 48, 105. 300
F A 0. 000 0. 00
1. 00000 48, 105. 300 48, 105. 30
0210 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70023 F/ A On-The-Job Trai nee 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700- 70025 F/A Quality Incentive Paynment 52, 489. 490 52, 489. 490
F A 0. 000 0. 00

1. 00000 52, 489. 490 52, 489. 49



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17847-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO 0008 13:09: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0320 900- 00006 Added Item (Dol lar)/ Provide ITS System 1. 000 1. 000
DOL 0. 000 0. 00
78, 343. 76000 1. 000 78,343.76
0325 900- 00006 *Added Item (Dol l ar)/ 1. 000 0. 150
DOL 0. 350 72,522.30
207, 206. 56000 0. 500 103, 603. 28
0335 614-80385 Runble Strip Add runble strips to project 7, 780. 000 7,780. 000
LF 0. 000 0. 00
1. 58000 7,780. 000 12, 292. 40
0340 613-07000 Pul | Box (Spec) 11. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0350 614-73005 Pi ezo El ec Tube, CL 2 4.000 0. 000
EACH 0. 000 0. 00
2,104. 65000 0. 000 0. 00
0355 614-72875 Loop Detect Wre 1, 728. 000 0. 000
LF 0. 000 0. 00
2.81000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,383,311.00 % 204,732.11$ 2,179,016.94
CAT NOO300 STRUCTURES
0225 202- 00240 Renoval of Asphalt Mat (Pl aning) 3, 843. 000 3, 843. 000
SY 0. 000 0. 00
0. 90000 3, 843. 000 3,458.70
0230 202- 00503 *Renoval of Portions of Present Structure 350. 000 297. 000
5% 25. 000 7,500. 00
300. 00000 322. 000 96, 600. 00
0235 202- 00504 *Removal of Expansion Device 434. 000 434. 000
LF 0. 000 0. 00
11. 00000 434. 000 4,774.00
0240 202- 05150 Sandbl asti ng 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17847-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO 0008 13:09: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0241 202-05100 *Sandbl asting Reinforcing Steel Change Itemfroma SF 350. 000 300. 000
itemto a SY itemdue to
SY 25. 000 375. 00
15. 00000 325. 000 4,875. 00
0245 206-01750 *Shoring 1. 000 1. 000
LS 0. 000 0. 00
210, 000. 00000 1. 000 210, 000. 00
0250 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 689. 000 676. 590
TON 0. 000 0. 00
48. 00000 676. 590 32, 476. 32
0255 420- 00510 Geotextile (Crack Reduction) (H gh Density) 1, 078. 000 1,078. 000
SY 0. 000 0. 00
15. 00000 1, 078. 000 16, 170. 00
0260 515-00410 *Concrete Sealer (CalciumNtrite) 350. 000 310. 000
SY 25. 000 1, 050. 00
42. 00000 335. 000 14, 070. 00
0265 518-01002 *Bri dge Expansion Device (0-2 Inch) 434. 000 434. 000
LF 0. 000 0. 00
250. 00000 434. 000 108, 500. 00
0270 601- 03040 *Concrete O ass D (Bridge) 9. 000 9. 000
CcY 0. 000 0. 00
1, 700. 00000 9. 000 15, 300. 00
0275 601- 06100 *Concrete (Patching) 18. 000 15. 200
cY 1.100 2,530. 00
2, 300. 00000 16. 300 37, 490. 00
0280 601-06150 *Concrete (Patching) 820. 000 649. 000
SF 79. 000 7,900. 00
100. 00000 728. 000 72, 800. 00
0285 602-00020 *Rei nforcing Steel (Epoxy Coated) 350. 000 309. 000
LB 10. 000 50. 00
5. 00000 319. 000 1, 595. 00
0290 602- 00030 *Rei nforcing (Fiber Reinforced Pol yner) (Surface) 122. 000 122. 000
MKFT 0. 000 0. 00
1, 950. 00000 122. 000 237,900. 00



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17847-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO 0008 13:09: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0295 630-00012 *Traffic Control Managenent 120. 000 98. 000
DAY 10. 000 5, 200. 00
520. 00000 108. 000 56, 160. 00
0330 900-00014 Added Item (Lunmp Sum/ 26, 647. 000 26, 647. 000
LS 0. 000 0. 00
1. 00000 26, 647. 000 26, 647. 00
0345 900- 00014 Added Item (Lunp Sum)/ Additonal Finish Coat 1. 000 0. 000
(Thorocoat) Piers 2 & 3, Str. F-15-BL
LS 1. 000 15, 651. 90
15, 651. 90000 1. 000 15, 651. 90
CAT 0300 CURRENT AMI $ 983,973.60 $ 40, 256.90 $ 954, 467. 92
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
0305 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0310 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI $ 113, 000. 00 $ 0.00% 113, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,480, 284.60 $

244,989.01$ 3,246, 484. 86



